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CHAPTER 3
SITEVISIT
3-1. Introduction.

a. Thischapter describes the elements that should be addressed by the project team when
planning and conducting a site visit. The purpose of the site visit isto:

(1) Gather current information on site conditions,
(2) Fill any data gaps; and
(3) Make more informed decisions about project requirements.

b. All sitevisitswill be conducted using avoidance techniques.

3-2. Performance Objectives. The project team should consider the following performance
objectives when planning and executing the site visit:

a. ldentify specific elements which should be discussed in the SOW;
b. Identify stakeholder requirements;

c. ldentify and review existing information on past activities at the site including site-
specific reports, aerial photos, maps and geospatial data and systems information;

d. Coordinate with local and/or state entities to discuss data sharing if data gaps have been
identified;

e. Determine the appropriate type of response action for the site or sections of the site;

f. Determine the appropriate type of contractor (service or Architect-Engineer [A-E]) for
the response action, if not previously determined;

g. Perform sector prioritization, if possible; and
h. Identify factors influencing the cost estimate and project schedule.

3-3. Typesof Site Visits. Depending on the project, a government and/or a contractor site visit
may be conducted.

a. Government Site Visit. A government site visit is conducted prior to developing the
SOW and typically includes only government personnel. However, if the contractor has been
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identified at the time of the initial government site visit, the PM may invite contractor personnel
to attend.

b. Contractor Site Visit. A contractor site visit is conducted to allow contractor personnel
to gather pertinent site information for use in preparing the cost estimate and project planning
documents. The contractor site visit may take place under two scenarios.

(1) Contractor personnel may be invited to accompany the government team during the
initial site visit; or

(2) The government may coordinate a second site visit with contractor personnel. During
this site visit, the government team would accompany the contractor attendees.

c. EP1110-1-18 describes government and contractor site visitsin further detail.
Attachment 3-1 provides a checklist to assist the project team with planning a site visit.

3-4. Site Vidit Attendees. The project team should ensure that the appropriate personnel are
represented at the site visit. The personnel requirements for the government and contractor site
visits are discussed below.

a Government Site Visit Attendees.

(1) The primary attendees for the government site visit include:
(@ PM;

(b) Design Center POC;

(c) OE Sefety Specidist;

(d) Project engineers; and

(e) Cost estimator.

(2) If the prospective contractor is known at the time of the government site visit, then
contractor personnel may also be invited to attend.

b. Contractor Site Visit Attendees. The contractor’s site visit team should be composed of
no more than three personnel. One contractor participant will be the PM and one will be a
qualified Senior UXO Supervisor. The contractor personnel should be qualified in accordance
with the current USA CE Personnel Work Standards, which are located on the OE MCX website
at http://www.hnd.usace.army.mil/oew. The government project team will accompany contractor
personnel on the contractor site visit.
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3-5. Site Visit Requirements. The project team should ensure that the following requirements
for the site visit are fulfilled.

a. Site-Specific Reports. Prior to the site visit, the project team should review existing
site information and identify data gaps. Sources of site data available to the project team include:

(D) ASR;
(2) Previous site investigation reports; and
(3) Information from previous district contractors that have worked on the site.

b. SiteVisit SOW. Once acontractor is selected, the Design Center may authorize the site
visit as either a purchase order or as the first task of an incrementally funded contract/task order.
In either case, the contractor will be issued asite visit SOW prior to the actual site visit. Sample
SOWs for both the stand-alone site visit and the site visit included as atask in alarger task order
are found on the OE MCX website at http://www.hnd.usace.army.mil/oew.

c. Right-of-Entry. Asapplicable, the PM isresponsible for contacting the property
owner/operator to determine the need for and to arrange for the preparation of a right-of-entry.

d. ASSHP. Since the site visit is conducted in avoidance mode (i.e., intrusive work is not
permitted), an ASSHP is sufficient for site visits. EP 1110-1-18 discusses the ASSHP in further
detail.

e. Training. Sitevisit participants are not required to have Hazardous Waste Operations
and Emergency Response (HAZWOPER) training.

3-6. Site Visit Information. During the site visit, the project team should ensure that
information needed to prepare the SOW, cost estimate, and planning documentsis gathered. The
project team, in conjunction with the other attendees, should obtain information on:

a. Sitetopography, soil type and vegetation;

b. Preliminary identification of environmental concerns and environmental resources data
(e.g., wetlands, endangered species, archaeological and cultural resources);

c. Accessibility to the site;
d. Utility locations;

e. Potential locations for staging areas, offices, etc.;
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f. Clear distancesto inhabited buildings;
g. Location of and coordination with the nearest hospital and fire station;
h. Coordination with local airport and Federal Aviation Administration;

i. Coordination with local police/sheriff/military police to assess security and fencing
requirements for explosives storage magazines,

J. Location for support zone and explosives storage magazines,

k. Logistical coordination for lodging, equipment and vehicle rental, office space,
explosives dealers, etc.; and

I.  Coordination with Range Control, Defense Reutilization Management Office,
Ammunition Supply Point, and Post Provost Marshall, if applicable.
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ATTACHMENT 3-1
SITEVISIT REVIEW CHECKLIST
Project Name:
Project Location:
Design Center POC:
Preparer’s Name and Title:
Date of Preparation:
Y N/A

General
1. Will theinitia sitevisit bea

Government site visit?

Contractor site visit?

Combined government and contractor site visit?

Government Site Visit Attendees

1. Arethefollowing personnel, at a minimum, attending
the government site visit:

PM?

Design Center POC?

OE Safety Specidist?

Contractor Site Visit Attendees

1. Arethefollowing personnel, at a minimum, attending
the government site visit:

Contractor PM?

Senior UXO Supervisor?

PM (government)?

Design Center POC?

OE Safety Speciaist?

2. Hasthe project team ensured that no more than three
contractor personnel are attending the site visit?
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3. Hasthe project team confirmed that the contractor
personnel are qualified in accordance with USACE
Personnel Work Standards?

Site Visit Requirements. Prior to the site visit, the project
team should ensure that the following requirements are
fulfilled:

Have site-specific reports been reviewed?

Have any data gaps in the existing site data been
identified?

Has the PM issued a site visit SOW to the
contractor?

Has the PM obtained Rights-of-Entry, if
applicable?

ASSHP. Hasthe project team ensured that an ASSHP has
been prepared and approved prior to the site visit?
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